Progress Reporting Period: July 1 — 28, 2006 Date: August 14, 2006
Report: 43

Site: Diamond Alkali, Operable Unit 3, Passaic River Study | IAG: DW96941975

Expansion, New Jersey IAG Expiration Date:
12/31/07

Phase: RI/FS, DACW41-02-D-0003, T.O. 0011 Malcolm Pirnie Project Numbers: 4553-001,

Oou3 W912DQ-06-D-0006, T.O. 0002 4553-025, 4553-027, and 4553-031

USEPA RPMs: Alice | PH: 212-637-4427 USACE PM: PH: 816-389-3581

Yeh & Tom Taccone PH: 212-637-4281 Elizabeth
Buckrucker

MPI PM: Len Warner | PH: 914-641-2972 MPI Deputy PM: PH: 914-641-2628
Scott Thompson

CRITICAL ISSUE SUMMARY:

= Malcolm Pirnie met with USACE regarding management costs incurred during March
2006 on DACWA41 contract and associated fee. The fee on these costs was designated
non-billable and reflected in WVN No. 12 on contract DACW41 T.0O. 0011.
=  WVN No. 01 was prepared for contract W912DQ T.0. 0002 to address additional funding
needs for EAE. Further funding needs were identified at the close of this reporting period
as the task is being transitioned to a Focused Feasibility Study (FFS). The current BSF
shows that the expended effort has exceeded task authorizations on some WAD 01
tasks, since the original authorization only was intended to fund work through the end of
July 2006 and some funds were previously redistributed to the EAE.
= The DQO Refinement and Data Usability Evaluation tasks are on hold. A new task may
be developed and funded under contract W912DQ T.O. No. 0002 to address the Weight
of Evidence Assessment. Battelle and MPI are awaiting authorization regarding a tech
support item for review of PRP water column detection limits.
= Regarding the shortfall in the analytical budget for the samples collected in 2005-2006:
0 The cost of the sediment sample analyses from high resolution core 9A
($39,500) is addressed via WVN No. 12 on Contract DACW41 T.O. No. 0011.
o0 Sediment samples from high resolution cores 26A and 32A were shipped on July
18" for pesticide fraction analysis. Extracts for dioxin and PCB congener
analyses were heat-sealed inside laboratory vials are stored frozen and can be
held for up to one year. Pesticide analytical costs were addressed on contract
W912DQ T.0. 0002 WVN No. 01.
o Additional laboratory costs associated with the high resolution coring program will
be addressed under W912DQ ATP 2.

Task Activities in Current Next Milestone Issues
Reporting Period
Community Cl activities currently on hold. To be determined based Final CIP and CI Support
Relations on direction from USEPA | budgets on Passaic River and
regarding future fact Newark Bay expended.

sheets and CI
deliverables and funding
availability.
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

Early Action
Evaluation
(EAE)

= Met with Ray Basso and
George Pavlou of USEPA
at Malcolm Pirnie’s White
Plains office on July 11" to
review EAE.

= Provided dry run of In-
Progress Meeting at
USEPA on July 13"

= Presented EAE summary at
In-Progress Meeting with
USEPA Regional
Administrator Steinberg on
July 20",

= [nitiated review of
Hydroqual flood modeling
results.

= Engaged HQI to perform
additional flood modeling
runs and develop
documentary modeling
appendix.

= Evaluated and
subsequently initiated
transition of EAE report to
Focused Feasibility Study.

= Engaged Battelle for FFS
risk assessment
preparation.

= Engaged Joe Mantey to
prepare white paper re:
economic analysis of
navigation in the Lower
Passaic River.

= Revised cost estimates to
include results of dredged
material management
categorization based on
contaminant
concentrations.

= HQI modeled armored cap
scenario: 2 ft capping for
RM 0-7 with 2 ft nominal 6”
stone armoring between
RM 2.5 and 5.5 under 500-
year flood conditions.

= HQI conducted sensitivity
runs of bottom roughness
and capping thickness for
flood modeling.

= HQI reviewed USGS Digital
Elevation Model data in
LPR.

= HQI prepared flood
modeling report.

= HQI flood modeling
documentation
submitted August 7"

= Teleconference with
Marion Olsen to
discuss FFS Risk
Assessment scope
on August 8".

= Teleconference on
August 17" for RA.

= Comments to be
finalized on flood
mggeling on August
21°.

= Teleconference with
HQI regarding flood
modeling prior to

August 23"

= Meeting on August
28" for RA.

= Complete FFS
analyses by

September 8".

= Submit pre-draft FFS
report end of
September 2006.

= Submit draft FFS
report November
2006.

= Complete Proposed
Plan February 2007.

= Complete ROD May
2007.

E-mail correspondence
submitted by L. Warner to
USACE and dated July 31
identified the need for
additional EAE funding in the
amount of approximately
$565-665K. MPI is to submit
a draft WVN No. 2 to USACE
under contract W912DQ and
also address via ATP 2, due
August 18"

PCB arochlor analyses
performed by CLP lab for low
resolution cores have
generated questionable data.
USEPA CLP has offered to
reanalyze, but the extracts
have exceeded holding time
and reanalysis is not
recommended.

August 14, 2006
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

FSP Volume 2 Attended Restoration Assist USEPA to respond | = No funding currently
Workgroup and Sampling to stakeholder comments authorized for evaluation of
Workgroup meetings on July as requested. comments on Draft FSP 2
26" and/or preparation of
responses.
= No WRDA funding for final
FSP Vol. 2 prep until FY07.
Sediment = HQI and Sea Engineering SEDZLJ implementation HQI remaining budget and

Transport Model

executed a subcontract
agreement.

= Craig Jones (Sea
Engineering) initiated
SEDZLJ implementation in
ECOM model.

to continue if funding
permits additional work.

expected deliverables (according
to % complete) to be evaluated
to determine how far work can
progress following recent WVNs
on contract W912DQ T.0. 0002.

Hydrodynamic = Modification of model grid,; = Respond to HQI remaining budget and
Model tested model with 2005 flow comments and revise | expected deliverables (according
conditions; adjusted grid hydrodynamic model | to % complete) to be evaluated
resolution for stable model calibration report. to determine how far work can
performance. = Continue progress following recent WVNs
= Processed MPI and hydrodynamic on contract W912DQ T.0. 0002.
Rutgers field survey data modeling if funding
(ADCP and CTD casts) permits additional
collected between 2004 work.
and 2005
= Tested wind-wave model
components.
Final Modeling Comments regarding the NBSA | Final Modeling Plan No further MPI review or
Plan Modeling Work Plan Addendum | Addendum to be backcheck of the Final Modeling
were incorporated into a resubmitted by HQI on Plan will be conducted, as
revised document. A revised August 10, 2006. directed by USACE.
document was submitted for
USACE and USEPA review on
July 14",
Field = Refer to attached table for = Draft Round 1 =  WVN No. 12 completed to
Investigations/ status of collected Reporting task may fund Core 9A segment

Draft Round 1
Report

environmental samples,
analytical results, and data
validation.

=  Shipped samples from Hi
Res Cores 26A and 32A on
July 18", Extracts for
dioxin and PCB congener
analyses stored frozen at
Axys Analytical.

be developed and
funded under
contract W912DQ.

analyses under DACWA41
= MPIl and USACE to fund
pesticide analyses for
segments from cores 26A
and 32A via ATP 2 on
contract W912DQ.

» Additional $100K needed to
fund sediment sample
analyses; propose to
address via ATP 2 under
W912DQ.

= Remaining data validation
funding needs to be
prioritized.

August 14, 2006
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

CSM/Problem Received agency comments. Discuss agency The project scope is designed to
Formulation comments on technical incorporate comment responses
memos with USACE and | into future HHRA and ERA
USEPA, if necessary. efforts. Discussions will be held
with ACE/EPA to best determine
how to address the completed
set of comments.
WOE Activities not yet initiated. Tasks on hold until further | No issues.
Assessment and direction received from
Data Usability USACE/USEPA.
Evaluation
DQO Refinement | Effort for FSP Volume 2 DQO Awaiting ACE/EPA Task on hold until direction

Refinement completed.

direction. Completing the
Lower Passaic River
DQO refinement,
including contributions by
MPI1 and HQI (refer to
technical support request
W912DQ-002), would be
useful in the scoping
discussions for the water
column sampling to be
conducted by the PRPs.

received from USACE and
USEPA. When work re-
commences, the negotiated
effort will need to be re-
evaluated.

Meetings &
Teleconferences

= July 11- IAE presentation to
George Pavlou and Ray
Basso

= July 12 — biweekly call

= July 13 — In-progress
review of IAE

= July 20 — IAE presentation
to EPA RA

= July 25 — Biweekly call

= July 26 — Restoration
Workgroup Meeting

= August 8 - FFS RA
teleconference

= August 9 — biweekly
Call

= August 17 — FFS RA
teleconference

= August 22 — biweekly
call

= August 28 — FFS RA
meeting

=  Sept. 7 -EAE
presentation to
NJDEP?

=  September — FFS
progress brief to
EPA?

Not applicable.

PREmis

= Started modifying non-
historical database report to
deliver adequate 2005-
2006 sampling data to fulfill
needs of MPI and
stakeholder data
evaluators.

= Routine maintenance.

= Complete
enhancements to
non-historical data
report to facilitate
delivery of 2005-06
sampling data to
agencies and
stakeholders.

= Perform routine
maintenance and
respond to agency
requests.

None.

August 14, 2006
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Task

Activities in Current Next Milestone Issues
Reporting Period
www.ourPassaic. | = Delete “site search” feature, | = Post HQI Modeling None.

org

leaving only digital library
search engine active.
= Routine maintenance.

Work Plan.

= Post Restoration
Workgroup meeting
materials.

=  Perform routine
maintenance and
respond to agency
requests.

August 14, 2006

Page5of 5




Passaic River BSF
August 11, 2006
Revised: October 5, 2006

LOWER PASSAIC RIVER RESTORATION PROJECT

BUDGET STATUS AND FORECAST
W912DQ TASK ORDER 0002

Reporting Period 07/01/2006 through 07/28/2006

Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom JTD Percent of JTD Estimated FMonth Forecast Per cent of 4-6Month Authorized Funding As::]z?:;l
Task Description N(;glj)(;s\;ed Authorized Budget (asof WVN 1, | 4/01/06 through | 04/29/06 thr ough [ 05/27/06 thr ough | 07/01/06 thr ough | 07/29/06 thr ough | 08/26/06 thr ough | 09/30/06 through | 10/28/06 through | 11/25/06 through JTD %?ZZ;&; ough Authorized Budget| Task Percent ii?;t;? i?lcrgizﬁeﬁg: F'A(\);J;zz:;iidbiusdpgg i F?Liiirf’\\]lgr\ﬁ?rzer Lﬁiﬁ;fcf Required by Comments
dated 07/19/2006) 04/28/06 05/26/06 06/30/06 07/28/06 08/25/06 09/29/06 10/27/06 11/24/06 12/29/06 Spent Complete by Oct. 2006 2007) November 2006 N0\2/(e;|g6ber
Total Estimated .
Aug-06 Sep-06 0ct-06 | Cost from Aug, | 08 Estimated
+ Total Spent
Per cent Dollars thru Oct 2006
WAD 01 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1 Project Management $215,104 31% $66,634 $12,665 $12,549 $22,128 $12,943 $60,285 90% 90% $6,349 $66,634 $17,925 $17,925 $17,925 $53,775 $114,060 171% $53,775 -$47,426 $101,201 |WAD 01 taskswill require additional funding viaATP 2.
1.2 Project Support Documentation and Administration $77,902 31% $24,089 $4,768 $3,977 $14,690 $3,248 $26,683 111% 100% $0 $26,683 $6,500 $6,500 $6,500 $19,500 $46,183 192% $19,500 -$22,094 $41,594
1.3 Subcontract Administration $38,111 35% $13,161 $3,537 $6,578 $3,876 $694 $14,686 112% 100% $0 $14,686 $0 $3,175 $3,175 $6,350 $21,036 160% $9,525 -$7,875 $17,400
1.4 Project Communications $283,603 27% $77,825 $13,053 $5,407 $49,258 $18,531 $86,249 111% 100% $0 $86,249 $23,600 $23,600 $23,600 $70,800 $157,049 202% $70,800 -$79,224 $150,024
WO 01 Subtotal $614,720 30% $181,709 $34,023 $28,512 $89,952 $35,416 $0 $0 $0 $0 $0 $187,903 103% 96% $6,349 $194,252 $48,025 $51,200 $51,200 $150,425 $338,328 186% $153,600 -$156,619 $310,219
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $2,806 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
2.1b Fact Sheets (topic-specific) $26,702 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 On hold awaiting USACE/USEPA direction.
2.1c Communications Support $13,761 25% $3,440 $2,910 $625 $3,535 103% 100% -$95 $3,440 $0 $0 $0 $0 $3,535 103% $0 -$95 $95 Final CIP hardcopy and cd production effort.
WO 02 Subtotal $43,269 8% $3,440 $0 $0 $2,910 $625 $0 $0 $0 $0 $0 $3,535 103% 100% -$95 $3,440 $0 $0 $0 $0 $3,535 103% $0 -$95 $95
WO 03 - Technical Advisory Committee and Quality Control
3.1 Technical Advisory Committee and Quality Control $136,833 11% $15,708 $1,776 $4,697 $3,801 $0 $0 $0 $10,274 65% 65% $5,434 $15,708 $5,000 $0 $0 $5,000 $15,274 97% $0 $434 $0 Pending TAC charges for May-June model review efforts.
WO 03 Subtotal $136,833 11% $15,708 $0 $1,776 $4,697 $3,801 $0 $0 $0 $0 $0 $10,274 65% 65% $5,434 $15,708 $5,000 $0 $0 $5,000 $15,274 97% $0 $434 $0
WO 04 - Technical Support
August forecast represents $6,000 approved item for A. Blumberg
and potential $4,791 item for water column DL review by Battelle
4.1 Technica Support $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $10,791 $26,800 $0 $37,591 $40,763 287% $0 -$26,576 $26,576  |and MPI.
WO 04 Subtotal $94,578 15% $14,187 $0 $3,172 $0 $0 $0 $0 $0 $0 $0 $3,172 22% 22% $11,015 $14,187 $10,791 $26,800 $0 $37,591 $40,763 287% $0 -$26,576 $26,576
WAD 1 - Project Administration Total $889,400 24% $215,044 $34,023 $33,460 $97,560 $39,842 $0 $0 $0 $0 $0 $204,884 95% 84% $22,703 $227,587 $63,816 $78,000 $51,200 $193,016 $397,900 185% $153,600 -$182,856 $336,890
WAD 2 - Technical Studies& Investigations
WO 01 - Project Websites
1.1 Project Team Website (PREmis) $50,563 25% $12,641 $2,982 $3,195 $1,120 $7,297 58% 58% $5,344 $12,641 $4,200 $4,200 $4,200 $12,600 $19,897 157% $12,600 -$7,256 $19,856
1.2 Public Website (www.ourPassaic.org) $28,734 25% $7,184 $295 $4,002 $749 $5,046 70% 70% $2,138 $7,184 $2,400 $2,400 $2,400 $7,200 $12,246 170% $7,200 -$5,062 $12,262
WO 01 Subtotal $79,297 25% $19,825 $0 $3,277 $7,196 $1,869 $0 $0 $0 $0 $0 $12,343 62% 62% $7,482 $19,825 $6,600 $6,600 $6,600 $19,800 $32,143 162% $19,800 -$12,318 $32,118
WO 02 - Work Plan Implementation for 2004 - 2005 Sampling Event
2.1 DQO Refinement $96,035 48% $46,035 $27,586 $3,253 $7,815 $9,326 $47,980 104% 100% -$1,945 $46,035 $0 $0 $0 $0 $47,980 104% $0 -$1,945 $1,945 Completion of DQO effort on hold pending authorization.
2.2 Data Usability Evaluation $43,380 20% $8,676 $776 $1,905 $2,681 31% 31% $5,995 $8,676 $0 $0 $0 $0 $2,681 31% $0 $5,995 $0 On hold; task plan comments submitted to Battelle.
2.3 Human Health Risk Assessment $224,648 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
2.4 Ecological Risk Assessment $408,364 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $772,427 7% $54,711 $27,586 $4,029 $7,815 $11,231 $0 $0 $0 $0 $0 $50,661 93% 89% $4,050 $54,711 $0 $0 $0 $0 $50,661 93% $0 $4,050 $1,945
WO 03 - Early Action Evaluation (EAE)
3.1 Identification of Candidate EAE Target Areas $94,559 50% $47,280 $269 $35,820 $9,072 $45,162 96% 96% $2,118 $47,280 $2,118 $0 $0 $2,118 $47,280 100% $0 $0 $0
3.2 Identification and Screening of Alternatives $51,251 18% $9,225 $873 $1,905 $3,333 $6,112 66% 66% $3,113 $9,225 $3,113 $0 $0 $3,113 $9,225 100% $0 $0 $0
3.3 Detailed Analysis and Selection of Recommended Alternative $194,927 82% $160,617 $21,242 $35,565 $30,382 $50,818 $138,007 86% 86% $22,610 $160,617 $22,610 $0 $0 $22,610 $160,617 100% $25,000 $0 $25,000
3.4 Development of EAE Report - Pre-Draft and Draft $100,416 73% $73,129 $10,780 $19,024 $20,028 $49,832 68% 68% $23,297 $73,129 $5,000 $23,000 $25,000 $53,000 $102,832 141% $0 -$29,703 $29,703
3.5 Development of EAE Report - Revised Draft and Final $115,480 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $45,000 $0 $45,000
3.6 TAC Consultation $17,400 100% $17,400 $3,336 $3,336 19% 19% $14,064 $17,400 $5,000 $2,500 $2,500 $10,000 $13,336 7% $2,500 $4,064 $0
3.7 Mestings $26,213 217% $57,013 $11,494 $6,435 $9,365 $27,293 48% 48% $29,720 $57,013 $10,000 $20,000 $10,000 $40,000 $67,293 118% $10,000 -$10,280 $20,280
Authorized budget will be accounted for as part of $0 net changein
3.8 Focused Feasihility Study $0 $10,000 $4,093 $4,093 41% 41% $5,907 $10,000 $95,907 $101,600 $197,507 $201,600 planned WV N No. 2 on this contract.
WO 03 Subtotal $600,246 61% $364,664 $21,242 $62,317 $93,566 $96,709 $0 $0 $0 $0 $0 $273,834 75% 73% $94,923 $364,664 $143,748 $147,100 $37,500 $130,841 $400,582 110% $82,500 -$35,918 $119,983
WO 04 - Draft Field Sampling Plan Volume 2
4.1a Draft FSP Volume 2 - Biota $19,980 100% $19,980 $19,771 $154 $19,926 100% 100% $54 $19,980 $0 $0 $0 $0 $19,926 100% $0 $54 $0
4.1b Fina FSP Volume 2 $26,141 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
4.1c QAPP Updates $33,707 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 Subtotal $79,828 0% $19,980 $0 $19,771 $154 $0 $0 $0 $0 $0 $0 $19,926 100% 100% $54 $19,980 $0 $0 $0 $0 $19,926 100% $0 $54 $0
WAD 2 - Technical Studies& Investigation Total $1,531,798 30% $459,180 $48,828 $89,394 $108,733 $109,809 $0 $0 $0 $0 $0 $356,763 78% 76% $106,510 $459,180 $150,348 $153,700 $44,100 $150,641 $503,311 110% $102,300 -$44,131 $154,046
\WAD 3 - Model Development, Calibration, and Application
WO 01 - Hydrodynamic Model
1.1 Development and Calibration $161,135 35% $56,397 $0 $2,546 $14,185 $9,473 $0 $0 $0 $26,205 46% 62% $30,192 $56,397 $18,000 $25,000 $25,000 $68,000 $94,205 167% $50,000 -$37,808 $87,808
WO 01 Subtotal $161,135 35% $56,397 $0 $2,546 $14,185 $9,473 $0 $0 $0 $0 $0 $26,205 46% 62% $30,192 $56,397 $18,000 $25,000 $25,000 $68,000 $94,205 167% $50,000 -$37,808 $87,808
WO 02 - Sediment Transport Model
2.1 Development and Cdlibration $551,192 15% $80,798 $309 $309 $40,707 $12,307 $53,631 66% 74% $27,167 $80,798 $7,000 $20,000 $30,000 $57,000 $110,631 137% $120,000 -$29,833 $149,833
WO 02 Subtotal $551,192 15% $80,798 $309 $309 $40,707 $12,307 $0 $0 $0 $0 $0 $53,631 66% 74% $27,167 $80,798 $7,000 $20,000 $30,000 $57,000 $110,631 137% $120,000 -$29,833 $149,833
WO 03 - Fate & Transport Model
3.1 Development and Calibration $116,928 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 Subtotal $116,928 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 - Food Chain Model
4.1 Development and Calibration $42,963 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 Subtotal $42,963 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WAD 3 - Model Development, Calibration and Application Total $872,218 16% $137,195 $309 $2,855 $54,892 $21,780 $0 $0 $0 $0 $0 $79,836 58% 69% $57,359 $137,195 $25,000 $45,000 $55,000 $125,000 $204,836 149% $170,000 -$67,641 $237,641
\WAD 4 - Potentially Responsible Party (PRP) Oversight
WO 01 - Field Work Oversight
1.1 Field Work Oversight $157,981 $0 $0 NA 0% $0 $0 $0 $15,000 $5,000 $20,000 $20,000 0% $30,000 -$20,000 $50,000 |Potentia October 2006 Water Column Oversight
WO 01 Subtotal $157,981 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $15,000 $5,000 $20,000 $20,000 0% $30,000 -$20,000 $50,000
WO 02 - Reports/Product Oversight
2.1 Reports/Product Oversight $141,370 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $141,370 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 - Field Facility
Field facility transfer costs plus additional sample analytical costs
2.1 Maintenance and Support $89,137 82% $72,981 $8,483 $7,472 $7,659 $7,658 $31,271 43% 43% $41,710 $72,981 $8,500 $40,000 $100,000 $148,500 $179,771 246% $25,500 -$106,790 $132,290 |(lessfrozen archived extracts from cores 26A and 32A).
WO 03 Subtotal $89,137 82% $72,981 $8,483 $7,472 $7,659 $7,658 $0 $0 $0 $0 $0 $31,271 43% 43% $41,710 $72,981 $8,500 $40,000 $100,000 $148,500 $179,771 246% $25,500 -$106,790 $132,290
WAD 4 - PRP Oversight Subtotal $388,488 19% $72,981 $8,483 $7,472 $7,659 $7,658 $0 $0 $0 $0 $0 $31,271 43% 82% $41,710 $72,981 $8,500 $55,000 $105,000 $168,500 $199,771 274% $55,500 -$126,790 $182,290
\WAD 10 - Project Expenses
WO 01 - Travel Expenses
1.1 Travel Expenses $4,331 25% $1,083 $48 $149 $132 $329 30% 30% $754 $1,083 $0 $0 $0 $0 $329 30% $0 $754 $0
WO 01 Subtotal $4,331 25% $1,083 $48 $149 $0 $132 $0 $0 $0 $0 $0 $329 30% 30% $754 $1,083 $0 $0 $0 $0 $329 30% $0 $754 $0
WO 02 - ODCs and Non-Travel Expenses
2.1 ODCs and Non-Travel Expenses $107,954 35% $37,784 $1,134 $2,819 $5,741 $5,026 $0 $0 $0 $14,720 39% 39% $23,064 $37,784 $0 $0 $0 $0 $14,720 39% $0 $23,064 $0
WO 02 Subtotal $107,954 35% $37,784 $1,134 $2,819 $5,741 $5,026 $0 $0 $0 $0 $0 $14,720 39% 39% $23,064 $37,784 $0 $0 $0 $0 $14,720 39% $0 $23,064 $0
WAD 10 - Project Expenses Subtotal $112,285 35% $38,867 $1,181 $2,968 $5,741 $5,158 $0 $0 $0 $0 $0 $15,049 39% 38% $23,818 $38,867 $0 $0 $0 $0 $15,049 39% $0 $23,818 $0
WAD 8- Fee
WAD 08 - Base Fee $71,701 25% $17,925 $877 $1,856 $4,109 $2,594 $9,436 53% 46% $8,489 $17,925 $0 $0 $0 $0 $9,436 53% $8,489 $0
WAD 08 - Award Fee $233,028 25% $58,257 $0 0% 46% $58,257 $58,257 $0 $0 0% $58,257 $0
WAD 8 - Project Fee Subtotal $304,729 25% $76,182 $877 $1,856 $4,109 $2,594 $0 $0 $0 $9,436 12% 46% $66,746 $76,182 $0 $0 $0 $0 $9,436 12% $0 $66,746 $0
$4,098,918 24% $999,449 $93,701 $138,005 $278,694 $186,841 $697,240 70% 73% $318,845 $1,011,992 $247,664 $331,700 $255,300 $637,157 $1,330,304 133% $481,400 -$330,855 $910,867
Fee Claimed* 74.50%

Blue font represents tasks that are completed.

* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.




Passaic River BSF
Prepared: August 11, 2006
Revised: September 28, 2006

Reporting Period 07/01/2006 through 07/28/2006

BUDGET STATUS AND FORECAST

DACWA41 TASK ORDER 0011
LOWER PASSAIC RIVER RESTORATION PROJECT

3-Month Forecast
o Negotiated Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom ITD Costs JTD Perc.ent of | JTD Estimated Edtimate to Edtimated Cost AuthF:)?ri ;ZStBOJdget 4 -6 Month Authorized Funding
Task Description Budget Authorized Budget (as of WVN 12, |07/16/05 through|08/13/05 thr ough|09/17/05 through| 10/15/05 through| 11/12/05 through| 12/17/05 thr ough| 01/14/06 thr ough|02/11/06 thr ough [03/18/06 thr ough|04/29/06 thr ough|05/27/06 through{07/01/06 thr ough through 07/28/06 Authorized Task Percent Complete® at Completion Forecast to be Spent Forecast (Nov. 2006 LessJTD & Comments
dated 07/28/2006) 08/12/05 09/16/05 10/14/05 11/11/05 12/16/05 01/13/06 02/10/06 03/17/06 04/28/06 05/26/06 06/30/06 07/28/06 Budget Spent Complete P by Oct. 2006 to Jan. 2007) For ecast Amount
Total Estimated .
Aug-06 Sep-06 Oct-06 Cost from Aug. Total Estimated
thru Oct. 2006 | * 7Ot Spent
Per cent Dollars
WAD 3 - Remedial Investigation/Feasibility Study Services
WO 01 - Project Administration/Reporting
WO 01 - Project Administration/Reporting Subtotal $46,042 100% $46,042 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,042 100% 100% $0 $46,042 $0 $0 $0 $0 $46,042 100% $0
WO 02 - Meetings
WO 02 - Meetings Subtotal $9,106 100% $9,106 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,106 100% 100% $0 $9,106 $0 $0 $0 $0 $9,106 100% $0
WO 03 - Pre-Expansion Activity Plan and Schedule
WO 03 - Pre-Expansion Activity Plan and Schedule Subtotal $12,920 100% $12,920 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,920 100% 100% $0 $12,920 $0 $0 $0 $0 $12,920 100% $0 $0
WO 04 - Populate and QC Database
WO 04 - Populate and QC Database Subtotal $63,530 99% $62,990 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $0 $62,991 100% 100% $0 $62,991 $0 $0 $0 $0 $62,991 100% $0 -$1
WO 05 - Web Site and GIS System
WO 05 - Web Site and GIS System Subtotal $115,732 100% $115,732 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115,730 100% 100% $0 $115,731 $0 $0 $0 $0 $115,730 100% $0 $2
WO 06 - Establish Technical Expert Team
6a. Establish Technical Expert Team $25,409 100% $25,409 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WO 06 - Establish Technical Expert Team Subtotal $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WAD 3 - Remedial Investigation/Feasibility Study Services Total $272,739 100% $272,199 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $0 $272,198 100% 100% $0 $272,199 $0 $0 $0 $0 $272,198 100% $0 $1
WAD 4 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1a Project Management $86,428 103% $89,114 $0 $0 $89,114 100% 100% $0 $89,114 $0 $0 $0 $0 $89,114 100% $0 $0
1.1a Project Management (2005-06) $223,525 127% $284,793 $29,894 $25,671 $26,924 $20,077 $18,114 $8,922 $15,420 $16,690 $8,300 $284,793 100% 100% $0 $284,793 $0 $0 $0 $0 $284,793 100% $0 $0 Effort through March 31, 2006.
1.2a Project Support Documentation and Administration $79,111 100% $79,111 $0 $0 $79,111 100% 100% $0 $79,111 $0 $0 $0 $0 $79,111 100% $0 $0
1.2a Project Support Documentation and Administration (2005-06) $120,841 111% $134,119 $7,424 $9,948 $8,863 $16,594 $8,834 $5,024 $9,333 $5,011 $3,795 $134,119 100% 100% $0 $134,119 $0 $0 $0 $0 $134,119 100% $0 $0 Effort through March 31, 2006.
1.3a Subcontract Administration Laboratories $61,233 124% $75,632 $11,068 $3,375 $75,632 100% 100% $0 $75,632 $0 $0 $0 $0 $75,632 100% $0 $0
1.3b Subcontract Administration Field Sampling Support $41,359 213% $88,030 $9,605 $12,941 $19,619 $7,794 $9,638 $1,610 $0 $88,030 100% 100% $0 $88,030 $0 $0 $0 $0 $88,030 100% $0 $0
1.3c Professiona Subcontractors $101,453 133% $134,975 $3,793 $15,462 $9,532 $8,892 $11,339 $4,306 $2,150 $2,318 $134,975 100% 100% $0 $134,975 $0 $0 $0 $0 $134,975 100% $0 $0 Effort through March 31, 2006.
1.3d Radionuclide and POC Laboratories $5,639 100% $5,620 $0 $0 $5,620 100% 100% $0 $5,620 $0 $0 $0 $0 $5,620 100% $0 $0
1.3e Field Sampling Support - Summer/Fall 2004 $4,806 99% $4,741 $0 $0 $4,741 100% 100% $0 $4,741 $0 $0 $0 $0 $4,741 100% $0 $0
Effort through March 31, 2006, including prep for April PDT
1.4a Project Communications $481,285 116% $557,764 $23,266 $39,066 $35,476 $88,309 $39,618 $18,614 $13,295 $1,454 $14,945 $557,764 100% 100% $0 $557,764 $0 $0 $0 $0 $557,764 100% $0 $0 presentation.
WO 01 - Project Management and Administration Subtotal $1,205,680 121% $1,453,899 $85,051 $106,463 $100,414 $141,666 $87,542 $38,476 $40,198 $23,156 $29,358 $0 $0 $0 $1,453,899 100% 100% $0 $1,453,899 $0 $0 $0 $0 $1,453,899 100% $0 $0
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $24,341 36% $8,679 $0 $6,202 $2,477 $11 $8,690 100% 100% $0 $8,690 $0 $0 $0 $0 $8,690 100% $0 -$11
2.1b Fact Sheets (topic-specific) $24,710 3% $816 $0 $544 $272 $816 100% 100% $0 $816 $0 $0 $0 $0 $816 100% $0 $0
2.1c¢ Ongoing Communications Support $39,744 28% $11,303 $646 $1,264 $4,311 $1,020 $3,197 $11,303 100% 100% $0 $11,303 $0 $0 $0 $0 $11,303 100% $0 $0
2.2a Stakehol der/Community Interviews $16,233 100% $16,233 $0 $0 $16,233 100% 100% $0 $16,233 $0 $0 $0 $0 $16,233 100% $0 $0
2.2b Draft Community Involvement Plan $54,285 101% $54,733 $8,644 $2,142 $54,733 100% 100% $0 $54,733 $0 $0 $0 $0 $54,733 100% $0 $0
2.2c RTC/Fina CIP $8,628 100% $8,628 $0 $0 $143 $7,416 $203 $198 $7,960 92% 100% $668 $8,628 $0 $0 $0 $0 $7,960 92% $0 $668 Final CIP hardcopies submitted on 6/12/2006.
WO 02 - Community Relations Subtotal $167,941 60% $100,392 $9,289 $10,152 $7,060 $1,031 $3,197 $0 $143 $0 $7,416 $203 $198 $0 $99,735 99% 100% $668 $100,403 $0 $0 $0 $0 $99,735 99% $0 $657
WO 03 - Technical Support
3.1aMPI Technical Support $43,096 81% $35,082 $0 $35,082 100% 100% $0 $35,082 $0 $0 $0 $0 $35,082 100% $0 $0
3.1a Technical Support (2005) $123,457 35% $43,054 $10,717 $932 $8,536 $4,787 $10,142 $7,323 $60,806 141% 100% $0 $60,806 $0 $0 $0 $0 $60,806 141% $0 -$17,752
3.2a Subcontractor Technical Support $22,500 100% $22,500 $0 $0 $0 $1,762 $6,893 $2,087 $21,490 96% 100% $1,010 $22,500 $0 $0 $0 $0 $21,490 96% $0 $1,010 TAC charges prior to 3/31/2006 addressed.
WO 03 - Technical Support Subtotal $189,053 53% $100,636 $10,717 $932 $0 $8,536 $0 $4,787 $11,904 $0 $14,215 $0 $2,087 $0 $117,378 117% 100% $1,010 $118,388 $0 $0 $0 $0 $117,378 117% $0 -$16,742
WAD 4 - Project Administration Total $1,562,674 106% $1,654,927 $105,057 $117,546 $107,474 $151,233 $90,740 $43,264 $52,245 $23,156 $50,989 $203 $2,285 $0 $1,671,012 101% 100% $1,678 $1,672,690 $0 $0 $0 $0 $1,671,012 101% $0 -$16,085
WAD 5 - Technical Studies & Investigations
1.5e. FSP Volume 2 (Biota): Draft (2005) $79,998 100% $79,998 $0 $0 $16,947 $40,903 $5,615 $6,337 $69,803 87% 87% $10,195 $79,998 $10,195 $0 $0 $10,195 $79,998 100% $0 $0 Draft FSP 2 delivered to PRPs on 6/16/2006.
WO 01 - RI/FS Work Plan Preparation Subtotal $1,100,729 92% $1,012,141 $77,234 $31,122 $3,680 $834 $21,999 $0 $939 $18,981 $62,873 $6,912 $6,337 $0 $998,727 99% 105% $12,703 $1,012,140 $12,703 $0 $0 $12,703 $1,011,430 100% $0 $710
WO 02 - Preliminary Risk Assessment
2.2b. Conceptual Site Model/Problem Formulation $121,953 104% $126,820 $0 $15,787 $14,576 $50,496 $18,154 $6,348 $9,014 $7,612 $126,820 100% 100% $0 $126,820 $0 $0 $0 $0 $126,820 100% $0 $0
2.2c. Develop Weight of Evidence Approach for Eco Risk Assessment $27,437 94% $25,727 $0 $0 $1,007 $23,903 $25,727 100% 100% $0 $25,727 $0 $0 $0 $0 $25,727 100% $0 $0 See W912DQ BSF for continued WOE effort.
WO 02 - Preliminary Risk Assessment Subtotal $227,464 100% $228,485 $0 $15,787 $14,576 $51,502 $18,154 $6,348 $9,014 $7,612 $23,903 $0 $0 $0 $228,486 100% 89% $0 $228,486 $0 $0 $0 $0 $228,486 100% $0 -$1
WO 03 - Work Plan Implementation for 2004 - 2005 Sampling Event
3.1b Health and Safety Activities $4,078 99% $4,037 $0 $177 $665 $4,037 100% 100% $0 $4,037 $0 $0 $0 $0 $4,037 100% $0 $0
3.2a Technical Coordination and Field Support $40,207 187% $75,249 $19,749 $7,938 $5,295 $457 $7,000 $75,249 100% 100% $0 $75,249 $0 $0 $0 $0 $75,249 100% $0 $0
3.2b Sample Collection and Sample Management $118,198 91% $108,142 $6,597 $20,047 $26,361 $5,479 $979 $1,160 $108,142 100% 100% $0 $108,142 $0 $0 $0 $0 $108,142 100% $0 $0
3.3aField Investigation Expenses $850,058 65% $555,757 $131,353 $79,486 $84,836 $15,369 $14,523 $7,189 $8,304 $3,819 $756 $529 $555,757 100% 100% $0 $555,757 $0 $0 $0 $0 $555,757 100% $0 $0
3.3c Coring Subcontracts and Divers $265,400 67% $176,782 $0 $0 $130,947 $15,200 $30,635 $176,782 100% 100% $0 $176,782 $0 $0 $0 $0 $176,782 100% $0 $0
Ongoing need for QC support at about $3K/month -- address in
3.4aField Data QC Review (2005) $8,331 99% $8,287 $0 $0 $1,681 $2,285 $2,701 $1,621 $8,287 100% 100% $0 $8,287 $0 $0 $0 $0 $8,287 100% $0 $0 WAD 06 WE 7.4.
3.4c QA Coordinator $68,957 19% $12,949 $0 $0 $9,330 $3,025 $594 $12,949 100% 100% $0 $12,949 $0 $0 $0 $0 $12,949 100% $0 $0
WO 03 - Work Plan Implementation for 2004 -2005 Sampling Event|  $1,411,254 73% $1,030,531 $157,815 $110,115 $255,431 $42,883 $14,523 $8,869 $51,990 $14,680 $2,377 $3,025 $1,124 $0 $1,030,531 100% 100% $0 $1,030,531 $0 $0 $0 $0 $1,030,531 100% $0 $0
WO 04 - Implementation of FSP Activities (2005-2006)
4.1a L ogistics and Mobilization (2005) $45,273 105% $47,675 $0 $5 $47,675 100% 100% $0 $47,675 $0 $0 $0 $0 $47,675 100% $0 $0
4.1b Equipment Manager (2005) $21,158 100% $21,145 $0 $11,963 $9,182 $21,145 100% 100% $0 $21,145 $0 $0 $0 $0 $21,145 100% $0 $0
4.1c Health and Safety Administration (2005) $8,806 33% $2,881 $0 $1,069 $784 $786 $242 $2,881 100% 100% $0 $2,881 $0 $0 $0 $0 $2,881 100% $0 $0
4.1d Sample Collection and Core Processing (2005) $3,153,787 41% $1,297,142 $0 $97,794 $236,942 $211,728 $87,617 $107,987 $112,129 $69,222 $194,148 $2,856 $116,489 $2,693 $1,239,606 96% 96% $57,536 $1,297,142 $54,281 $0 $0 $54,281 $1,293,887 100% $0 $3,255 WVN No. 12 provided funding for core 9A analyses.
4.2 Technical System and Health & Safety Audits (2005) $18,705 39% $7,353 $0 $3,144 $1,477 $1,129 $328 $6,079 83% 83% $0 $6,079 $0 $0 $0 $0 $6,079 83% $0 $1,274 Complete and upload TSA's.
WO 04 - Implementation of FSP Activities (2005-2006) $3,252,365 42% $1,376,196 $0 $113,975 $246,909 $213,992 $87,859 $107,987 $112,129 $69,222 $195,278 $3,184 $116,489 $2,693 $1,317,386 96% 96% $57,536 $1,374,922 $54,281 $0 $0 $54,281 $1,371,667 100% $0 $4,529
WO 06 - Model Development, Calibration, and Application (2005-2007)
6.1a Hydrodynamic Technical Memorandum (2005) $621,411 73% $452,550 $74,065 $51,634 $60,051 $65,968 $68,890 $34,160 $313 $3,052 $4,916 $438,025 97% 91% $14,525 $452,550 $14,525 $0 $0 $14,525 $452,550 100% $0 $0
6.1b Sediment Transport Technical Memorandum (2005) $748,654 31% $233,525 $20,847 $35,443 $33,000 $32,996 $47,934 $0 $774 $9,445 $229,084 98% 100% $0 $233,525 $0 $0 $0 $0 $229,084 98% $0 $4,441
WO 06 - Model Development, Calibration, and Application (2005-2007) $1,505,675 0% $686,075 $94,912 $87,077 $93,051 $98,964 $116,824 $34,160 $1,087 $3,052 $14,362 $0 $0 $0 $667,109 97% 94% $14,525 $686,075 $14,525 $0 $0 $14,525 $681,634 99% $0 $4,441
WAD 5 - Technical Studies & Investigation Total $7,497,487 58% $4,333,428 $329,961 $358,075 $613,647 $408,174 $259,359 $157,364 $175,159 $113,548 $298,792 $13,121 $123,950 $2,693 $4,242,239 98% 98% $84,765 $4,332,154 $81,509 $0 $0 $81,509 $4,323,748 100% $0 $9,679
WAD 6 - Data Management and Presentation
WO 01 - Map Guide
1.1 Map Guide $49,388 100% $49,388 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 01 - Map Guide Subtotal $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 02 - Public Website
2.1 Maintenance and Support $61,795 79% $49,008 $0 $1,833 $41 $849 $705 $267 $880 $87 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
WO 02 - Public Website Subtotal $61,795 79% $49,008 $0 $1,833 $41 $849 $705 $267 $0 $880 $87 $0 $0 $0 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
WO 03 - Private Website
Need to prepare an internal website report to enhance access to
3.2 Website Reports $48,294 52% $25,192 $0 $0 $9,277 $1,408 $20,192 80% 85% $5,000 $25,192 $0 $0 $0 $0 $20,192 80% $0 $5,000 PREmis data.
3.3 Management Website Reports $9,883 58% $5,727 $0 $0 $3,273 $2,454 $5,727 100% 100% $0 $5,727 $0 $0 $0 $0 $5,727 100% $0 $0
3.4 Maintenance and Support $47,322 213% $100,907 $11,813 $5,005 $30,892 $11,844 $8,557 $2,589 $3,634 $2,435 $1,327 $100,907 100% 100% $0 $100,907 $0 $0 $0 $0 $100,907 100% $0 -$1
WO 03 - Private Website Subtotal $160,402 119% $190,840 $11,813 $5,005 $30,892 $21,121 $9,965 $2,589 $3,634 $5,708 $3,781 $0 $0 $0 $185,840 97% 98% $5,000 $190,841 $0 $0 $0 $0 $185,840 97% $0 $4,999
WO 04 - Database (update for MEDD fields)
WO 04 - Database Subtotal $34,252 47% $16,194 $1,896 $0 $0 $595 $0 $0 $0 $0 $0 $0 $0 $0 $16,194 100% 100% $0 $16,194 $0 $0 $0 $0 $16,194 100% $0 $0
WO 05 - Field Application
5.4 QA/QC $71,592 89% $63,592 $245 $20,129 $9,141 $7,679 $2,598 $560 $2,038 $720 $505 $2,162 $94 $58,161 91% 91% $5,431 $63,592 $5,525 $0 $0 $5,525 $63,686 100% $0 -$94 QC PREmis water column field data 2005-06.
WO 05 - Field Application Subtotal $266,115 83% $220,227 $9,319 $59,042 $11,521 $12,449 $3,487 $560 $2,038 $720 $0 $505 $2,162 $94 $214,795 98% 97% $5,431 $220,226 $5,525 $0 $0 $5,525 $220,320 100% $0 -$93
WO 06 - Technical Task Communication
WO 06 - Technical Task Communication Subtotal $33,859 101% $34,361 $2,350 $3,727 $3,426 $1,421 $0 $0 $0 $0 $0 $0 $0 $0 $34,362 100% 100% $0 $34,361 $0 $0 $0 $0 $34,362 100% $0 -$1
WO 07 - Data Evaluation
7.1a Data Upload: 2004 - 2005 Hydrodynamic and Sediment Data $6,692 100% $6,692 $1,958 $0 $6,019 90% 90% $0 $6,019 $0 $0 $0 $0 $6,019 90% $0 $673
7.2a Data Evaluation: 2004 - 2005 Hydrodynamic and Sediment Data $43,739 54% $23,739 $277 $0 $842 $924 $1,903 $3,564 $0 $23,700 100% 100% $0 $23,700 $0 $0 $0 $0 $23,700 100% $0 $39
7.3 Preliminary Geochemical and Statistical Analysis (2005) $305,822 100% $305,822 $36,857 $51,987 $6,942 $18,973 $33,494 $21,134 $49,395 $313 $306,102 100% 100% $0 $306,102 $0 $0 $0 $0 $306,102 100% $0 -$280
7.4 Data Validation (2005) $92,560 100% $92,560 $0 $1,504 $0 $129 $10,321 $12,549 $5,335 $3,350 $9,179 $5,773 $24,934 $3,353 $76,424 83% 83% $16,136 $92,560 $16,136 $0 $0 $16,136 $92,560 100% $0 $0 Add'l funding will be required under W912DQ.
7.5a Evaluate Hydrodynamic/SW/Sediment Data (2005) $128,746 71% $91,746 $0 $0 $998 $13,544 $13,474 $13,370 $36,172 $7,123 $4,355 $911 $90,981 99% 100% $0 $90,981 $0 $0 $0 $0 $90,981 99% $0 $765 Task may be developed and funded under W912DQ.
7.5b Draft Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005) $58,461 45% $26,452 $2,992 $546 $11,458 $4,100 $3,330 $1,400 $1,252 $1,071 $26,149 99% 100% $0 $26,149 $0 $0 $0 $0 $26,149 99% $0 $303 Task may be developed and funded under W912DQ.
7.5¢ Fina Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005-2006) $4,406 0% $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0
WO 07 - Data Evauation $640,426 85% $547,011 $42,085 $54,037 $20,240 $37,671 $62,521 $52,017 $92,153 $11,856 $13,534 $6,684 $24,934 $3,353 $529,375 97% 97% $16,136 $545,511 $16,136 $0 $0 $16,136 $545,511 100% $0 $1,500
WAD 6 - Data Management and Presentation Total $1,246,237 89% $1,107,029 $67,464 $123,645 $66,120 $74,106 $76,679 $55,432 $97,825 $19,164 $17,402 $7,189 $27,096 $3,446 $1,078,962 97% 98% $26,567 $1,105,528 $21,661 $0 $0 $21,661 $1,100,623 99% $0 $6,406
WAD 7 - Feasibility Study
WO 01 - Preliminary Feasibility Study
1.1 Preliminary Feasibility Study (2005) $63,872 43% $27,661 $268 $2,364 $4,464 $0 $27,661 100% 100% $0 $27,661 $0 $0 $0 $0 $27,661 100% $0 $0
1.2 IRM Evaluation (2005-2006) $237,323 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $237,323 NA 100% $0 $237,323 $0 $0 $0 $0 $237,323 100% $0 $0
WO 01 - Preliminary Feasibility Study $63,872 415% $264,984 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $0 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0
WAD 7 - Feasibility Study Total $63,872 415% $264,984 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $0 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0
WAD 8 - Fee
WAD 08 - Fee ($2,173 is non-hillable, as per WVN 12) $582,710 75% $434,552 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $1,086 $409,175 94% NA $23,204 $432,379 $1,500 $10,000 $11,704 $23,204 $432,379 99% $0 $0
WAD 8 - Project Fee Subtotal $582,710 75% $434,552 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $1,086 $409,175 94% NA $23,204 $432,379 $1,500 $10,000 $11,704 $23,204 $432,379 99% $0 $0
$11,225,719 72% $8,067,119 $539,528 $618,423 $848,091 $688,088 $445,479 $273,269 $411,027 $206,320 $467,834 $47,329 $189,545 $7,225 $7,938,570 98% 93% $136,215 $8,079,935 $104,670 $10,000 $11,704 $126,374 $8,064,944 100%
Fee Claimed* 94.09%

Blue font represents tasks that are completed.

* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.

! For the purposes of this report, all WAD 3 expenses were added into this task.

% The estimate to complete for fee will always be greater than or equal to the actual fee to complete since this column assumes a fee percentage of 7%. However, if subconsultant costs are included in the labor and expenses estimate to complete, the fee on subs is 4.61%.
3: The additional funding columns represent monies that are needed for the next 3 months after the required date.




Updated August 11, 2006 LOWER PASSAIC RIVER RESTORATION PROJECT
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High Resolution Coring (select cores)
Total Organic Carbon (TOC) STL 554 $65 $36,010 Validation underway w/emphasis on 6 selected cores.

Grain Size (laser method) STL

Validation complete on all origina core segment samples. Data has been received on the
approximately 70 additional samples submitted to fill-in and confirm data on cores selected. New data
Radiological - Cs-137 QOutreach 551 $75 $41,325 was plotted/evaluated and is being held for validation awaiting prioritization of remaining task budget.
The data generated by Outreach viathe initial Pb-210 method (Bismuth) were unusable. Asa
corrective action, Outreach re-analyzed 255 samples from the six selected high resolution coresviaa
more costly Po-210 method ($120 per sample). Outreach has offered to discount their invoicing by
billing the original sum of $27,450 instead of a unit price Po-210 total, which would have amounted to

Radiological - Pb-210 & Po-210 Outreach 549 $50 $27,450 255 x $120 = $30,600.
PCB Axys 80 $950 $76,000
Dioxin AXys 80 $700 $56,000 Axys has completed analyses of al but the last batch of 32 low resolution pesticide samples submitted
Pesticide (Low Resolution) AXys 112 $325 $36,400 on July 18, 2006. Completion of data validation will depend on prioritization of remaining budget.
Pesticide Reinjection (High Resolution) AXys 14 $200 $2,800 Need to prioritize data validation based on remaining budget.
Samples not submitted due to budget. PCB extracts can be held for up to 1 year frozen, or until
PCB (to be submitted) AXys 32 $950 $30,400 18-Jul NA approximately June 2007.
Samples not submitted due to budget. Dioxin extracts can be held for up to 1 year frozen, or until
Dioxin (to be submitted) AXys 32 $700 $22,400 18-Jul NA approximately June 2007.
PAH data validation was halted to address prioritization of remaining validation budget. If authorized,
PAH AXys 171 $325 $55,575 31-Aug|EQA has projected validation will be completed prior to August 31st.
Received last of the re-analyses CLP validated data this week. I T resolving the MEDD and upload
Metals CLP Sentinel 241 NA NA issues.
X-radiography To be determined
Total Hi Res Job-to-date (JTD) Cost $301,310
Total Hi Res Costs Pending $52,800 32 PCBg/Dioxin samples.
L ow Resolution Coring
PCB Aroclor CLP A4 62 NA NA Datareceived and provided to EAE team, but is only partially in PRErmis due to EDD format
problems. IT appears to have resolved issues and is correcting EDDs. Some of the inorganic data has
SVOC and PAH CLPA4 62 NA NA been uploaded; but a conversion effort is required for the CLP datafiles. There are QA issues reported

with the Validated PCB Aroclor data. USEPA CLP has offered to reanalyze the PCB arochlor data;

Metals (plus cyanide and mercury) CLP Sentinel 62 NA NA - N T > Y
however, the extracts have exceeded their holding times and our current recommendation is not to

VOC CLPA4 60 NA NA conduct re-analyses.

Herbicide STL -VT 62 $145 $8,990
Data based upon calibration stds. has been received from STL. The dataisto be evauated and a
correlation developed versus Axys PCB and Dioxin data on the same sample set. The correlated data

Immunoassay - 20 samples for correlation STL - TN 21 $6,405 15-Aug|and validated results will then be uploaded.

Archived Immunoassay STL - TN

Radiological - Cs-137 Outreach 59 $75 $4,425

Dioxin/Furan AXys 62 $700 $43,400

Pesticide AXys 62 $325 $20,150

PCB Congener AXys 62 $950 $58,900

TOC STL -VT 60 $65 $3,900

TPH STL -VT 62 $145 $8,990

Geotechnical - Moisture STL -VT 61 $10 $610 NA |No validation planned.

Geotechnical - Grain Size STL -VT 61 $100 $6,100 NA [No validation planned.

Geotechnical - Specific Gravity STL -VT 61 $35 $2,135 NA |No validation planned.

Geotechnica - pH STL -VT 61 $10 $610

Total Low Res JTD Cost $158,210

Total Low Res Costs Pending $6,405
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Water Column L arge Volume @)
Propose to prepare a preliminary draft data eval uation memo, prior to or in lieu of data validation, to
discuss "lessons learned" from implementation of various large volume water column sampling
Pesticides (Aqueous) AXys 5 $300 $1,500 techniques for consideration in future water column sampling events.
Pesticides (Filters) AXys 5 $300 $1,500
PCB Congeners (XAD Cartridges) AXys 5 $900 $4,500
PCB Congeners (Filters) AXys 5 $900 $4,500
Dioxin/Furans (XAD Cartridges) AXys 5 $650 $3,250
Dioxin/Furans (Filters) AXys 5 $650 $3,250
20L Bottle Processing Fee & Filters AXys 2 $550 $1,100 NA Sample processing costs -- no associated data
Total Large Vol JTD Cost $19,600
Water Column Small Volume @)
Mercury Total Brooks Rand 30 $219 $6,570 18-Aug|EDDs previously found to be in error were remedied by Brooks Rand. Minor modification to PREmis
Mercury Filter Brooks Rand 30 See above 18-Aug|will be completed during the week of August 7th to accommodate different CAS numbers for total and
Methyl mercury Total Brooks Rand 30 $404 $12,120 18-Aug|dissolved phase mercury results and allow upload from STL.
Methyl mercury Filter Brooks Rand 30 See above 18-Aug
Particulate Organic Carbon (POC) STL -VT 26 $80 $2,080 18-Aug
Dissolved Organic Carbon (DOC) STL -VT 26 $50 $1,300 18-Aug
Metals Total CLP Sentinel 31 NA NA 18-Aug|Metals re-analyses data received. MEDD format issues being resolved by 1T, who will upload
Metals Filter CLP Sentinel 31 NA NA 18-Aug|validated data.
Cyanide CLP Sentinel 14 NA NA 18-Aug
Total Suspended Solids (TSS) STL -VT 89 $20 $1,780 18-Aug
Biological Oxygen Demand (BOD) STL -VT 13 $25 $325 18-Aug
COD/TKN/Tota P STL -VT 14 $100 $1,400 18-Aug
Chlorophyll A Westfield 14 $50 $700 18-Aug
Ammonia STL -VT 13 $20 $260 18-Aug
VOC CLPA4 23 NA NA 18-Aug
SVOC CLPA4 18 NA NA 18-Aug|Data needs review. MEDD format issues being resolved by I T, who will upload validated data
Chlorinated Herbicides STL -VT 18 $145 $2,610 18-Aug
Ortho-Phosphate STL -VT 14 $50 $700 18-Aug
Total JTD Small Volume $29,845
Water Column High Flow Event
Volatile Suspended Solids DESA 135 NA NA Problems with EDD received from DESA lab were resolved and the data was successfully uploaded to
Total Suspended Solids (TSS) DESA 135 NA NA PREmis on 6/21/06.
Total Organic Carbon (TOC) DESA 29 NA NA
Dissolved Organic Carbon (DOC) DESA 29 NA NA
SPMD - Deployment 1
Dioxin/Furan AXys 13 $600 $7,800 30-Jul | The concentrations of the analytes in extracts has been reported by Axys. This data needs to be
PCB Congener Axys 13 $850 $11,050 30-Jul |evaluated and the analyte concentrations in the water column cal culated based upon deployment times
Pesticides AXys 13 $270 $3,510 30-Jul |and the theoretical adsorption rates of analytes into the SPMDs. If the datais found to be
PAH AXys 13 $270 $3,510 30-Jul |acceptable/usable it can be vaidated and approved.
Total JTD SPMD No. 1 $25,870
SPMD - Deployment 2
Dioxin/Furan AXys 16 $600 $9,600 30-Jul | The concentrations of the analytes in extracts has been reported by Axys. This data needs to be
PCB Congener Axys 16 $850 $13,600 30-Jul |evaluated and the analyte concentrations in the water column cal culated based upon deployment times
Pesticides AXys 16 $270 $4,320 30-Jul |and the theoretical adsorption rates of analytes into the SPMDs. If the datais found to be
PAH AXys 16 $270 $4,320 30-Jul |acceptable/usable it can be vaidated and approved.
Total JTD SPMD No. 2 $31,840
Extraction Costs for SPMD Nos. 1 and 2 $25,000 Estimated vendor purchase and extraction cost for SPMDs.
M oorings
Hydrodynamics Data All data confirmed on PREmis and delivered to HQI.
TOTAL ESTIMATED PROGRAM COST (JTD+Pending Costs) $650,880

a Sample count include QA/QC
b- PREMIS sample ID issues on small volume and large volume water column programs to be resolved.
¢ - Projected dates assumes that sufficient budget will be identified to complete data validation/eval uation tasks.
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